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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 42.067 6.509 5.000 -   5.000 41.500 30.000 -   -   Continuing Continuing
674885: Avionics Modernization
Program (AMP)

42.067 6.509 -   -   -   -   -   -   -   Continuing Continuing

675244: C-130 CNS/ATM -   -   5.000 -   5.000 41.500 30.000 -   -   Continuing Continuing

Note
In FY 2013, project 675244, C-130 CNS/ATM includes new start efforts.

In FY 2013, project 674885, C-130 Avionics Modernization Program was terminated.

The Cost to Complete and Total Cost for MDAP projects in this program element are documented in the R3. The Cost to Complete and Total Cost on the R2 are
entered as "Continuing" and not reflective of the total cost for MDAP projects since the R2 does not account for prior years funding.

A. Mission Description and Budget Item Justification
C-130 Air Modernization Program (AMP) FY13 RDT&E funding has been deleted as a result of termination by the Department.  C-130 AMP will modernize the
avionics suites & cockpit configurations for 221 Combat Delivery C-130s in order to meet the International Civil Aviation Organization's (ICAO) & the FAA's mandated
Communication, Navigation, Surveillance / Air Traffic Management (CNS/ATM), and Air Force Navigation and Safety mandates.

Optimize Legacy C-130 CNS/ATM mod:  This new start program, is in-lieu-of C-130 AMP, and funds minimum CNS/ATM solution for the legacy C-130 combat delivery
fleet of 176 C-130s, addresses Diminishing Manufactoring Source (DMS) issues, and completes fleet modifications to meet CY20 Required Navigation Performance-1
(RNP-1) mandates.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full-rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 113.107 24.509 18.377 -   18.377
Current President's Budget 42.067 6.509 5.000 -   5.000
Total Adjustments -71.040 -18.000 -13.377 -   -13.377

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -18.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -71.040 -   -13.377 -   -13.377

Change Summary Explanation
FY11 adjustments (Congressional General Reductions -$1.165, Congressional Directed Reductions -$4.875, and Congressional Directed Transfers -$65.0) are
reflected in FY11 Other Adjustment Row

FY12 adjustment of $18M due to Congressional Directed Reductions.

FY13 adjustments represents the termination of C-130 AMP -$18.377M and the new start for CNS/ATM program office support $5M which are reflected in the
FY13 Other Adjustment Row.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
674885: Avionics Modernization Program
(AMP)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
674885: Avionics Modernization
Program (AMP)

42.067 6.509 -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY 2013, project 674885, C-130 Avionics Modernization Program was terminated.

A. Mission Description and Budget Item Justification
All Critical Design Reviews (CDR) for AMP's hardware and majority of the software requirements are complete.  First flight with the initial software build was in Aug
08.  Software upgrades will continue into 2012.  Retrofit of the three test aircraft to production configuration was completed in Jul 11.  Developmental efforts for the
AMP's training systems will continue through FY14.  In addition, this System Development & Design (SDD) contract allows for Special Mission analyses, studies, and
engineering efforts in support of additional Mission Design Series (MDS) and planning for future block upgrades.

The C-130 Avionics Modernization Program (AMP) Phase I consolidates and installs the mandated Communications, Navigation, Surveillance/Air Traffic Management
(CNS/ATM) capabilities, the AF Navigation/Safety modifications and C-130 Broad Area Review requirements on AF's 221 Combat Delivery C-130s.  These mods are
incorporated with other Reliability, Maintainability, and Sustainability (RM&S) upgrades which include: new fleet-wide weather radars, aircrew displays, dual autopilots,
dual flight management systems and HF/UHF/VHF radios/data links.  An AMP-equipped C-130 will be able to safely and effectively operate worldwide in today's and
tomorrow's airspace.  In addition to meeting CNS/ATM and Nav/Safety requirements, AMP will also lower the cost of ownership and increase survivability of the Mobility
Air Forces' (MAF) C-130 Combat Delivery fleet.

This fleet consists of three different MDSs to be modified by AMP:  C-130H2, H2.5, and H3s.  Within each of these MDSs, multiple cockpit and avionics variations exist.
Today, these differences create significant logistics support and aircrew training inefficiencies.  Also, these differences greatly complicate aircrew/aircraft scheduling
and interoperability particularly at forward operating locations.  C-130 AMP standardizes the cockpit configurations and avionics suites for these different variants into a
single cockpit configuration by installing a core avionics package with a common cockpit layout, eliminating many of these logistics, interoperability and training issues.

A number of C-130 obsolescence and Diminishing Manufacturing Sources (DMS) issues were addressed during SDD resulting in new hardware incorporated in the
AMP design.  Shown here are RDT&E funds for only C-130 AMP Phase I.

Initial aircraft flight test Development Test and Evaluation (DT&E) requirements were completed in Dec 09.  Further development testing was accomplished on software
updates in FY11 in preparation for Initial Operational Test & Evaluation (IOT&E).

On 19 Jun 10, USD/AT&L issued an ADM approving C-130 AMP's entrance into the Low-Rate Initial Production and Deployment Phase.  The ADM authorized
installation of Lot 1 AMP kits (procurement of kits was previously authorized)and procurement & installation of Lots 2 & 3.



UNCLASSIFIED

PE 0401115F: C-130 AIRLIFT SQUADRONS UNCLASSIFIED
Air Force Page 4 of 13 R-1 Line #224

Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
674885: Avionics Modernization Program
(AMP)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: SDD
Description: Complete design activities for software spirals and remaining engineering data release for the H2,
H2.5 and H3 configurations. Contractor also provide flight test support. To achieve the overall AMP development
efforts, the following RDT&E tasks are also required: Training Systems Development (aircrew and maintenance
systems), Engineering Change Orders (ECO), Development of new hardware and software resulting from DMS
issues, Gov't Furnished Equipment (GFE), the contractor Award Fee and program support efforts.

FY 2011 Accomplishments:
Complete design activities  for software spirals and remaining engineering data release for the H2, H2.5, and H3
configurations.  Contractor also provide flight test support.  To achieve the overall AMP development efforts, the
following RDT&E tasks also are required: Training Systems Development (aircrew and maintenance systems),
Engineering Change Orders (ECO), Development of new hardware and software resulting from DMS issues,
GFE, the contractor Award Fee and program support efforts.
FY 2012 Plans:
Begin C-130 AMP termination activities including the development and implementation of a termination plan in
order to close out the RDT&E contract as efficiently and effectively as possible.
FY 2013 Base Plans:
N/A
FY 2013 OCO Plans:
N/A

41.112 4.693 -   -   -  

Title: DT&E
Description: Developmental Test and Evaluation (DT&E).

FY 2011 Accomplishments:
Developmental Test and Evaluation (DT&E).
FY 2012 Plans:
Developmental Test and Evaluation (DT&E).
FY 2013 Base Plans:

0.955 1.816 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
674885: Avionics Modernization Program
(AMP)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

N/A
FY 2013 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 42.067 6.509 -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APAF, PE 0401115F: C-130 AMP
Modifications

97.152 208.135 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 305.287

D. Acquisition Strategy
The Nunn-McCurdy certification resulted in the need for a 2nd restructure and rebaseline for the remaining program activities with a contract modification Aug 08.  The
program office awarded two pre-Milestone C kit buys in Sep 08 under a Jul 08 OSD Acquisition Decision Memorandum (ADM).  The C-130 AMP Milestone C hardware,
through Lot 3 buys and installs, was authorized on 19 Jun 10.  In addition to the kit buys and installs, the ADM also approved associated training and support.  The Lot
1 kits were delivered Sep 09 and Feb 10, and were inducted for WR-ALC installation Aug 10 and Oct 10 respectively.  The LRIP Lot 4/5 approval will require a return to
OSD for an IPR/DAB review in 1st quarter FY12.

C-130 AMP is ready for the Inital Operational Test & Evaluation (IOT&E) phase, however FY13 RDT&E funding has been deleted as a result of termination by the
Department. C-130 AMP will modernize the avionics suites and cockpit configurations for 221 Combat Delivery C-130s in order to meet the International Civil Aviation
Organization's (ICAO)& the FAA's mandated Communications, Navigation, Surveillance/Air Traffic Management (CNS/ATM), and Air Force Navigation and Safety
mandates.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
674885: Avionics Modernization Program
(AMP)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

C-130 AMP System Design &
Development SS/CPAF Boeing:Long Beach, CA 1,299.474 4.504 Nov 2011 -   -   -   0.000 1,303.978 0.000

Subtotal 1,299.474 4.504 -   -   -   0.000 1,303.978 0.000

Remarks
Note: Funds shown here are required for System Design & Development, ECO,
Training System Upgrades, Government Furnished Property (GFP), & Award Fees.  Award Dates vary throughout the year depending on activity.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various Various
Not
specified.:Rosamond,
CA

107.799 1.816 Nov 2011 -   -   -   0.000 109.615 0.000

Subtotal 107.799 1.816 -   -   -   0.000 109.615 0.000

Remarks
DT&E flight test program is primarily done out of Edwards AFB.  FY11 efforts required as a result of software upgrades to AMP.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMA - Contractor Services Various Various:Dayton, OH 42.244 0.030 -   -   -   0.000 42.274 0.000
PMA - Gov't Cost Various Various:Dayton, OH 27.507 0.159 -   -   -   0.000 27.666 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
674885: Avionics Modernization Program
(AMP)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 69.751 0.189 -   -   -   0.000 69.940 0.000

Remarks
Begining in FY12 (1st Qtr), PMA - Contractor Services efforts will be funded with 3010 appropriated C-130 AMP funding.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,477.024 6.509 -   -   -   0.000 1,483.533 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
674885: Avionics Modernization Program
(AMP)
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
675244: C-130 CNS/ATM

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
675244: C-130 CNS/ATM -   -   5.000 -   5.000 41.500 30.000 -   -   Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY13, project 275244, C-130 CNS/ATM includes new start efforts.

A. Mission Description and Budget Item Justification
With the termination of the C-130 Avionics Modernization Program (AMP), this program provides a minimum Communication, Navigation, Surveillance/Air Traffic
Management (CNS/ATM) solution for the legacy C-130 combat delivery fleet, completes fleet modifications to meet calendar year (CY) 2020 FAA/European Air
Traffic Management and Navigation Performance-1 (RNP-1)/Safety mandates required for flight beyond 2020, and addresses some obsolescence and Diminishing
Manufacturing Source (DMS)issues.

The 176 C-130 CNS/ATM program is composed of 80 H3s, 16 H2.5s, 52 H2s and 28 H1s; and includes 28 Active Duty, 100 Guard, and 48 Reserve aircraft.  The
program will have 4 prototype aircraft required for completion of EMD, with the remaining 172 being production aircraft.  The prototype aircraft represent each type of
C-130H configuration listed above.

Current schedule is for the EMD contract to be awarded, following a competitive source selection, in the 2nd quarter of fiscal year 2014.  Fiscal year 2013 will primarily
be involved with initiating the program requirements and pre-contract efforts in preparation for the EMD source selection phase of the program.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: C-130 CNS/ATM Program Initiation
Description: Refine and complete the requirements definition phase of program in early fiscal year 2013,
followed by pre-EMD activities.

FY 2013 Base Plans:
Requirements definition and pre-EMD planning will be accomplished.

-   -   5.000 -   5.000

Accomplishments/Planned Programs Subtotals -   -   5.000 -   5.000
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
675244: C-130 CNS/ATM

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APAF, PE 0401115F, Optimize
Lega...: Modifications

0.000 0.000 0.000 0.000 0.000 0.000 29.498 103.254 131.642 306.120 570.514

D. Acquisition Strategy
Acquisition strategy for Optimize Legacy C-130 CNS/ATM Program will be produced during fiscal year 2013.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
675244: C-130 CNS/ATM

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

EMD Contract C/TBD TBD:, -   -   -   -   -   51.500 51.500 51.500
Subtotal -   -   -   -   -   51.500 51.500 51.500

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Flight Test TBD Not specified.:, -   -   -   -   -   10.000 10.000 10.000
Subtotal -   -   -   -   -   10.000 10.000 10.000

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMA - Contractor Services TBD Not specified.:, -   -   5.000 Jan 2013 -   5.000 10.000 15.000 15.000
Subtotal -   -   5.000 -   5.000 10.000 15.000 15.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   5.000 -   5.000 71.500 76.500 76.500

Remarks
The acquisition and installation schedule and budget estimate displayed in this exhibit is subject to change as the program requirements continue to be refined by the Air Force over the
next fiscal year.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
675244: C-130 CNS/ATM



UNCLASSIFIED

PE 0401115F: C-130 AIRLIFT SQUADRONS UNCLASSIFIED
Air Force Page 13 of 13 R-1 Line #224

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401115F: C-130 AIRLIFT SQUADRONS

PROJECT
675244: C-130 CNS/ATM

Schedule Details

Start End
Events Quarter Year Quarter Year

Pre-EMD Aquisition Decision Memorandum, 2 2013 2 2013
Request for Proposal Release 2 2013 2 2013
Source Selection 2 2013 2 2014
Milestone B 2 2014 2 2014
EMD Contract Award 2 2014 2 2014
Design/Integration 2 2015 3 2015
Preliminary Design Review 4 2014 4 2014
Critical Design Review 2 2015 2 2015
Developmental Testing 3 2015 4 2015
Functional Configuration Audit 4 2015 4 2015
Milestone C 4 2015 4 2015
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                         All Critical Design Reviews (CDR) for AMP's hardware and majority of the software requirements are complete.  First flight with the initial software build was in Aug 08.  Software upgrades will continue into 2012.  Retrofit of the three test aircraft to production configuration was completed in Jul 11.  Developmental efforts for the AMP's training systems will continue through FY14.  In addition, this System Development & Design (SDD) contract allows for Special Mission analyses, studies, and engineering efforts in support of additional Mission Design Series (MDS) and planning for future block upgrades.

The C-130 Avionics Modernization Program (AMP) Phase I consolidates and installs the mandated Communications, Navigation, Surveillance/Air Traffic Management (CNS/ATM) capabilities, the AF Navigation/Safety modifications and C-130 Broad Area Review requirements on AF's 221 Combat Delivery C-130s.  These mods are incorporated with other Reliability, Maintainability, and Sustainability (RM&S) upgrades which include: new fleet-wide weather radars, aircrew displays, dual autopilots, dual flight management systems and HF/UHF/VHF radios/data links.  An AMP-equipped C-130 will be able to safely and effectively operate worldwide in today's and tomorrow's airspace.  In addition to meeting CNS/ATM and Nav/Safety requirements, AMP will also lower the cost of ownership and increase survivability of the Mobility Air Forces' (MAF) C-130 Combat Delivery fleet.    
   
This fleet consists of three different MDSs to be modified by AMP:  C-130H2, H2.5, and H3s.  Within each of these MDSs, multiple cockpit and avionics variations exist.  Today, these differences create significant logistics support and aircrew training inefficiencies.  Also, these differences greatly complicate aircrew/aircraft scheduling and interoperability particularly at forward operating locations.  C-130 AMP standardizes the cockpit configurations and avionics suites for these different variants into a single cockpit configuration by installing a core avionics package with a common cockpit layout, eliminating many of these logistics, interoperability and training issues.  

A number of C-130 obsolescence and Diminishing Manufacturing Sources (DMS) issues were addressed during SDD resulting in new hardware incorporated in the AMP design.  Shown here are RDT&E funds for only C-130 AMP Phase I.     
    
Initial aircraft flight test Development Test and Evaluation (DT&E) requirements were completed in Dec 09.  Further development testing was accomplished on software updates in FY11 in preparation for Initial Operational Test & Evaluation (IOT&E).     

On 19 Jun 10, USD/AT&L issued an ADM approving C-130 AMP's entrance into the Low-Rate Initial Production and Deployment Phase.  The ADM authorized installation of Lot 1 AMP kits (procurement of kits was previously authorized)and procurement & installation of Lots 2 & 3.   


                         
                             
                                 SDD
                                 Complete design activities for software spirals and remaining engineering data release for the H2, H2.5 and H3 configurations. Contractor also provide flight test support. To achieve the overall AMP development efforts, the following RDT&E tasks are also required: Training Systems Development (aircrew and maintenance systems), Engineering Change Orders (ECO), Development of new hardware and software resulting from DMS issues, Gov't Furnished Equipment (GFE), the contractor Award Fee and program support efforts.
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                                         Complete design activities  for software spirals and remaining engineering data release for the H2, H2.5, and H3 configurations.  Contractor also provide flight test support.  To achieve the overall AMP development efforts, the following RDT&E tasks also are required: Training Systems Development (aircrew and maintenance systems), Engineering Change Orders (ECO), Development of new hardware and software resulting from DMS issues, GFE, the contractor Award Fee and program support efforts.
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                         The Nunn-McCurdy certification resulted in the need for a 2nd restructure and rebaseline for the remaining program activities with a contract modification Aug 08.  The program office awarded two pre-Milestone C kit buys in Sep 08 under a Jul 08 OSD Acquisition Decision Memorandum (ADM).  The C-130 AMP Milestone C hardware, through Lot 3 buys and installs, was authorized on 19 Jun 10.  In addition to the kit buys and installs, the ADM also approved associated training and support.  The Lot 1 kits were delivered Sep 09 and Feb 10, and were inducted for WR-ALC installation Aug 10 and Oct 10 respectively.  The LRIP Lot 4/5 approval will require a return to OSD for an IPR/DAB review in 1st quarter FY12. 

C-130 AMP is ready for the Inital Operational Test & Evaluation (IOT&E) phase, however FY13 RDT&E funding has been deleted as a result of termination by the Department. C-130 AMP will modernize the avionics suites and cockpit configurations for 221 Combat Delivery C-130s in order to meet the International Civil Aviation Organization's (ICAO)& the FAA's mandated Communications, Navigation, Surveillance/Air Traffic Management (CNS/ATM), and Air Force Navigation and Safety mandates.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                                 Note: Funds shown here are required for System Design & Development, ECO, 
Training System Upgrades, Government Furnished Property (GFP), & Award Fees.  Award Dates vary throughout the year depending on activity.
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                         In FY13, project 275244, C-130 CNS/ATM includes new start efforts. 
                         With the termination of the C-130 Avionics Modernization Program (AMP), this program provides a minimum Communication, Navigation, Surveillance/Air Traffic Management (CNS/ATM) solution for the legacy C-130 combat delivery fleet, completes fleet modifications to meet calendar year (CY) 2020 FAA/European Air Traffic Management and Navigation Performance-1 (RNP-1)/Safety mandates required for flight beyond 2020, and addresses some obsolescence and Diminishing Manufacturing Source (DMS)issues.
 
The 176 C-130 CNS/ATM program is composed of 80 H3s, 16 H2.5s, 52 H2s and 28 H1s; and includes 28 Active Duty, 100 Guard, and 48 Reserve aircraft.  The program will have 4 prototype aircraft required for completion of EMD, with the remaining 172 being production aircraft.  The prototype aircraft represent each type of C-130H configuration listed above.

Current schedule is for the EMD contract to be awarded, following a competitive source selection, in the 2nd quarter of fiscal year 2014.  Fiscal year 2013 will primarily be involved with initiating the program requirements and pre-contract efforts in preparation for the EMD source selection phase of the program.
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                         Acquisition strategy for Optimize Legacy C-130 CNS/ATM Program will be produced during fiscal year 2013.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         The acquisition and installation schedule and budget estimate displayed in this exhibit is subject to change as the program requirements continue to be refined by the Air Force over the next fiscal year.
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